
Fiscal Year: 2006  Period: April***** Baseline Scenario: BGOU *****

Baseline by Year Report 
WBS 04.11.01.01 - Burial Ground OU

Incremental - Escalated Dollars

WBS  Prior 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018  To Go  Total 

 520 2504 714 419           4156
04.11.01.01 - Burial Ground OU

 123 183 187 207           700
   04.11.01.01.01 - Burial Grounds OU Subproject

   Management

 342 116             458
   04.11.01.01.02 - Burial Grounds OU RI Work

   Plan/HADs/PHS

 54 2205 115 4           2379
   04.11.01.01.03 - BGOU Investigation/Evaluation

   411 208           619
   04.11.01.01.04 - CERCLA Documentation

 520 2504 714 419           4156
TOTAL
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